Dominion — Possum Point Power Station

CCR Impoundment Closure Project

Weekly Status Report

Activities for the Week Ending: 3/13/16

Possum Point has finished the 2" concrete pour on the Toe of $107 outfall and is forming
up for the last pour.

Stock piling dry ash from E pond inside E pond for easy loading when the time comes.
The pad for the water treatment system was completed this week and we have started to
mobilize water treatment equipment.

The Pad for the office and sample trailers at Pond D is complete and trailers set up has
begun.

Rail work on the Rail Track demolition and repair has begun this week.

Dewatering Ponds A ,B,C & E ponds to Pond D.

Ongoing Activities

Set up of Water Treatment System

Stock Piling Dry Ash inside its home pond.
Setting up office trailers and sampling trailers
Rail Track Work inside Plant

S107 Toe Outfall Sealing

Look Ahead

Complete the Permanent Sealing of S107 Outfall Toe.

Stock Piling Dry ash in its home pond

Setting up and testing of water treatment systems

Rail Track work inside the plant.

Setting up sampling trailers for the sampling of water. And office trailers.
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